Gulfco Marine Maintenance Site
PRP Lead RI/FS & Removals
Completion
Tank Removal Target Date Date Qtr

. . 1/6/2011 and
Tank Removal Newspaper Notices Published 1/8/2011
Post Cards Mailed to Mailing List 1/6/2011

. . 1/10/2011 to
Public Comment Period for Tank Removal 2/8/2011
Tank Removal Field Work Complete 1/27/2011
Tank Removal Responsiveness Summary Complete 2/15/2011
Draft Tank Removal Report Complete 2/28/2011
Draft Tank Removal Report Review Complete 3/10/2011
Final Tank Removal Report Complete 3/24/2011
Approve Tank Removal Report 3/29/2011
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Remedial Investigation (RI)

Draft Rl Report Complete 2/7/2011
Draft Rl Report Review Complete 3/2/2011
Revise RI Report 4/1/2011
Approve Interim Final Rl Report 4/8/2011
Draft Baseline Eco Risk Assessment (BERA) Report 2/7/2011
Draft BERA Review Complete 3/2/2011
Revise BERA Report 4/1/2011
Approve Final BERA Report 4/8/2011
Note: HHRA previously approved
Feasibility Study (FS)
Draft Remedial Alternative Memo 1/8/2011 12/20/2010
Remedial Alternative Memo Review Complete 1/13/2011
Revise Remedial Alternative Memo 1/28/2011
Approve Final Remedial Alternative Memo 2/4/2011
Proposed Plan to Construction Completion

Proposed Plan Complete 4/7/2011

. . 5/1/2011 to
60-day Public Comment Period 6/29/2011
Record of Decision (ROD) Issued 7/14/2011
Remedial Design Start na*
Remedial Design Complete na
Remedial Action Start na
Construction Completion Achieved 7/21/2011

EPA Contacts Name Contact #

Remedial Project Manager Miller 5-8318
Community Involvement Coordinator Hoey 5-8522
HQ Regional Liaison Walters 5-6483
Site Attorney Nann 5-2157
Enforcement Officer Shade 5-2708

* pased on construction work completed as a removal
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